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PROJECT MAJOR MILESTONESAND REVIEWS
(One Facility, Single Flight Dewar with Two Instrument Inserts)

Project Major Milestones & Reviews Month Y ear
Facility/Probe CoDR 11/98
Science Facility/Probe CoDR 12/98
M1 Instrument SCRs 12/98
Facility RDR 9/99
SRR Canceled
M1 Instrument RDRs 12/99
M2 SCRs 2/00
Probe CDR 11/00
M1 Instrument PDR 11/00
Facility PDR 10/00
M1 System PDR 1/01
M1 Probe Delivery 6/01
M1 Instrument CDR 11/01
Facility CDR 10/01
M1 System CDR 12/01
M1ISPs Delivery 1/03
M1 Instrument Delivery 8/03
Facility Delivery 8/03
& T Readiness Review 9/03
Payload Readiness Review 6/04
System Test & Calibration Complete 10/04
Pre-Ship Review (PSR) 10/04
System Acceptance Review (SAR) 10/04
Ship to Launch Site 10/04
Flight Readiness Review 4/05
Launch 4/05
Operations 4/05 — 10/05
Final Report 10/06
M1 Return 11/05
M2 Launch 2/07
M2 Return 9/07
M3 Launch 12/08




Project Major Milestones & Reviews
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